FOR MYSORE STATE

Public (RDP) (1955) Department.

MS SERIES.

G.O. NO. 2366

Dated 29th July, 1955

Passed
Supt

---

[Despatch Abstract.]

Community Projects — South Kanara Project Area —
Additional posts of Supervisors — Further continuance —
Sanctioned

N.P.C.No:1537/55.D. Project Executive Office,[illegible],
[illegible], dated [illegible]--[illegible].

From
Sri. H. Narasimha,
Project Executive Officer
South Kanara, MANGALORE.

To
The Director of Co[illegible]
Development, [illegible]

ASSISTANT SECRETARY TO GOVT
(RURAL DEVELOPMENT)
3442
25 JUN 1955

Sir,

COMMUNITY PROJECTS--South Kanara--Establishment--Engineering personnel--Supervisors [illegible] further continuance of posts--sanction--Request.

Ref: 1. G.O.Ms.No.643/Pub. W.D.P.Dept /d.28-2-19[illegible].
2. G.O.Ms.No. 660/ Pub. W.D.P.Dept. d[illegible]-3-19[illegible].

--

The continuance of supervisors sanctioned in G.O.Ms.No.773 Agri. (C.P.) Dept. dated 18-8-1954 and G.O.Ms.No.801 Agri. (C.P.) Dept. dated 9--1--1954 for further period of upto 30--6--1955 or till the need ceases whichever is earlier was sanctioned in the G.Os cited first and second above respectively. As their further continuance is quite necessary for the completion of several works under progress and those yet to be executed, I request that the Government may kindly be pleased to sanction the further continuance of the 8 Supervisors, originally sanctioned in the G.Os referred to above, till the end of Community project period i.e. 30--9--1956 or till the need for their continuance ceases whichever is earlier.

As the progress of work was retarded greatly for want of cement and Iron rods during April and May last and by the unexpected early rains, almost all the works will have remained incomplete and their completion will be postponed till 31--5--1956.

Yours Faithfully,

Project Executive Officer.

JC/21-6-55.

Public (RDP XII)

Abstract :- Community Projects – South Kanara Project Area – Additional posts of Supervisors – further Continuance – Sanctioned

---

Read :- From the Project Executive Officer, Mangalore No.1537/55 E dated 19-6-'55

---

# G.O. MS. No 2366. dated 29.7.55.

In the circumstances reported, sanction is accorded to the further continuance up to 25.2 1956 till the need therefor ceases, whichever is earlier, of following posts of additional Supervisors for the S. Kanara Project area whose last continuance was sanctioned in the G.O.s noted against them :-

| Name of post | G.O. in which the posts were continued |
|---|---|
| Six additional Supervisors | G.O. MS. No 648 Public (RDP) dt 28- |
| Two additional Supervisors | G.O. MS No 650 Public (RDP) dt 28- |

2. The sanction should be counted against the provision for personnel in the overall programme of the South Kanara Project Area approved and communicated to the Community Projects Administrati

12/7/55

14/7/55

16/7/55

reported by the P.E.O, Mangalore at 'A' on p1 c5. His request at 'B' on p1 c5 may be accepted. Subject to orders the draft order overleaf is submitted for approval. Finance may see for acceptance.

26/7/55

Public(RDP)
U.O. 3492 RDP
16-7-55

FIN
DEPUTY SECRETARY
ET
1955
56419
FINANCE DEPARTMENT

Finance(ET)

The draft order overleaf may be accepted subject to the remark that the period of continuance may be limited to 28.2.56.

26/7

Pwr(RDP)
Fin. U.O. 56419/ET/
26/7/55

I Sec. as amended

28/7/55

Issued as G.O.Ms.No. 2366 Public(RDP) dated 29-7-55 p3 ante